

ENGINEERING CHANGE NOTICE

Date:	99.01.05			ECN #:	144								
Project No.:	(P308) D407-G27	Created By:	KE	Checked By:	HA								
Project Name:	407 Heli-Utility-Pad	Approved By:	KE	Approved By:	N/A								
		(proj. manager)		(management if req'd)									
Description of Change:													
Canadian STC # SH98-57 issued for <u>407 Heli-Utility-Pad</u> (D407-G27-013) - Created blue and pink files containing: <table border="0" style="margin-left: 200px;"> <tr> <td style="font-size: 3em; vertical-align: middle;">{</td> <td>STC SH98-57 issue 1</td> </tr> <tr> <td></td> <td>MMS-D407-G27 rev. B</td> </tr> <tr> <td></td> <td>FMS-D407-G27 rev. C</td> </tr> <tr> <td></td> <td>INN-D407-G27 rev. B</td> </tr> </table>						{	STC SH98-57 issue 1		MMS-D407-G27 rev. B		FMS-D407-G27 rev. C		INN-D407-G27 rev. B
{	STC SH98-57 issue 1												
	MMS-D407-G27 rev. B												
	FMS-D407-G27 rev. C												
	INN-D407-G27 rev. B												
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization										
QA		<input checked="" type="checkbox"/>	TCA Approval Received										
Production		<input checked="" type="checkbox"/>											
Planning		<input checked="" type="checkbox"/>											
Marketing		<input checked="" type="checkbox"/>											
Engineering Actions	Yes	No	Responsible	To happen by:	Complete								
Update Blue File	<input checked="" type="checkbox"/>	<input type="checkbox"/>	KE/CLS	99/01/05	OK 99/01/06								
Update Pink File	<input checked="" type="checkbox"/>	<input type="checkbox"/>	KE/CLS	99/01/05	OK 99/01/06								
Update D-Part Master Binder	<input type="checkbox"/>	<input checked="" type="checkbox"/>											
Update Grey Project Binder	<input checked="" type="checkbox"/>	<input type="checkbox"/>	KE	99/01/05	KE 99/01/05								
Update DEO Binder	<input type="checkbox"/>	<input checked="" type="checkbox"/>											
Update Master Document List	<input type="checkbox"/>	<input checked="" type="checkbox"/>											
Update Drawing Approval Record	<input checked="" type="checkbox"/>	<input type="checkbox"/>	KE	99/01/05	KE 99/01/05								
Notify TCA of Change	<input type="checkbox"/>	<input checked="" type="checkbox"/>											
Notify FAA of Change	<input type="checkbox"/>	<input checked="" type="checkbox"/>											
Notes:													
<ul style="list-style-type: none"> - IPPs should be created to pick this documentation - STC to be framed and hung (CS) - Forward this ECN to MKTG - Note, waiting for US FAA approval. could be 6-8 weeks away. - Update QSI 021 (KE) 													